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CCR No. 96-0494 Logged Date 5/09/96 Rev. - Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release Change Class I

Title (description) Increase amount of disk space on /home/hdf partition.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

EOSHDF libray development isimpaired and delayed by current /home/hdf partition. Unable to properly test and support
the EOSHDF library.

Proposed Solution
Increase the /home/hdf partition size.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator David Wynne
Signature Date
Office SDPS Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson
Signature Date

CM01JU95 ECS







